
Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office; (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

t^ia Electronic and First-Class Mail 
May 14, 2019

ERA RECORDS CENTER REGfON 5

576556

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfand Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for April 2019
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak;

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 (OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster 
Site in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents 
to fulfill the requirements of the AOC during the April 2019 reporting period.

1. Activities Completed During This Reporting Period

A. On April 8, 2019, the Respondents received USEPA comments on the Surface 
Water Sampling Work Plan, Indian Ridge Marsh that was prepared by Arcadis 
U.S., Inc. (Arcadis) and submitted on August 31, 2018.

B. On April 11, 2109, the Respondents received USEPA comments on the Review 
and Assessment of Geologic Data on the Clay Confining Layer and Other 
Relevant Information at the Lake Calumet Cluster Site in Chicago, Illinois that 
was prepared by Arcadis and submitted on October 31, 2018

C. On April 13, 2019, the Respondents submitted the March 2019 monthly progress 
report to USEPA with copies to the Illinois Environmental Protection Agency 
(lEPA).
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2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the April 
2019 reporting period.

3. Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or deliverables during 
the April 2019 reporting period.

4. Actions Projected for the Next Reporting Period

A. The Respondents will evaluate and respond to USEPA comments on the work 
plan for surface water sampling in Indian Ridge Marsh and on the technical 
memorandum compiling geologic and other information on the silty clay 
confining unit at the Site.

5. Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site characterization 
studies as defined in the RI/FS Work Plan, as well as ancillary Site investigation 
activities (e.g., seep inspection, light non-aqueous phase liquid sampling).

B. The schedule date for completing the RI was extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned 
in the schedule submitted with the RI/FS Work Plan.

C. Pending an agreement on next steps, the Respondents will work with USEPA to 
update the schedule for completing the RI and risk assessments.

We trust this submittal satisfies your requirements at this time. If you have questions regarding 
this progress report or related project matters, please do not hesitate to contact me.

Respectfully su^itted.

Leo Brausch 
Project Coordinator

LMB:
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cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
N. Wilson, lEPA (plus two hard copies)
LCCS Technical Committee
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